



# UNIT I - PRINCIPLES OF CONSTRUCTION

## Puzzle 2

### Puzzle: Construction Process Sequence

**Instructions:** Below is a scrambled list of activities involved in the early stages of a construction project. Your task is to arrange these activities in the correct order by placing the corresponding number next to each step.

### Activities:

1. **Earthwork** - Excavation of the soil to reach the desired depth for laying the foundation.
2. **Foundation** - Pouring of concrete or laying of masonry to support the structure above.
3. **Site Clearance** - Removal of vegetation, debris, and other obstacles from the site.
4. **Marking** - Setting out the building layout on the ground with stakes and lines.

### Scrambled Sequence:

- **Step A:** Setting out the building layout on the ground with stakes and lines.
- **Step B:** Removal of vegetation, debris, and other obstacles from the site.
- **Step C:** Excavation of the soil to reach the desired depth for laying the foundation.
- **Step D:** Pouring of concrete or laying of masonry to support the structure above.

### Arrange the Steps:

1. Step \_\_
2. Step \_\_
3. Step \_\_
4. Step \_\_

